GES DAAC Operations Status
Week ending Wednesday, 05/30/01 (Day 150)

Past Month
Date Activity Status
04/05 Atmospheres Request for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/23804/26 | AMASS work Completed.
04/02-04/24 5B07 install & checkoutin TS1 Completed
Current Month
Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY s 193-305) 5 complete days (107 granules, 3 failed)
6 partial days (83 granules)
04/18 Specia request for days 097-107 Completed 05/03
05/03 Special Land Request for 5 granules Completed 05/04
04/30-05/04 5B07 & PDSinstall & checkout in Ops Completed. Problems being investigated between 5B07

and EDG and Terra WHOM

05/01-05/21 SAPM ETE Testing in OPS

Internal testing is on schedule. External testing is being
delay until 5/28.

05/08 Specia Land Request for 47 granules (Harvard Forest) 35 of 47 complete.

05/09 MOSS-3 Dry Run Completed.

05/10 Land Special request Completed.

05/14-05/18 MOSS-3 Completed. GDAAC performing follow up processing on
production that was not completed during the test.

05/23 Install new volume groups to support switch to 9940s Planned downtime

05/24 Oceans Reguest for 50 granules In progress.

05/21-05/25 5B07 install & checkoutin TS2 In progress

05/30 MODAPS pushing Completed up to DOY 071, pushed part of DOY 072. Will
continue to push through DOY 080.
Subscription turned on data DOY 104-16:00.
Pushing halted to allow push of datarequest to U of Miami.

0545 Begin forward processing with Collection 003 PGEs Delayed until 05/29 with data day 144. System problems

05/30 and Sybase upgrade delayed start until 5/30. SSR anomaly
on spacecraft resulted in adelay of the availability of data
day 144 and 145. Thisdatawill be process asit comes
available.

05/30 Sybase Upgrade Scheduled downtime

05/26 DOY 003-045 Orhit Correction Corrected up to DOY 017

Upcoming Plans

Date Work Planned

Status

05/25-05/31 SAPM final checkout

24 hour test with MODAPS on 05/31. Thistest has been
delayed until 06/05.

05/29-06/08 PDSinstall & checkoutin TS2

06/01 Start reprocessing in S4PM Will include rerun of DPREP for granules with incorrect
orbit number.
06/04-06/08 Dashboard install & checkout in TS2 Postponed from 04/30-05/04
06/05-06/15 6A ingtall & checkout in TS2
06/18-06/22 6A install & checkoutin TS1
06/18-06/22 PDSinstal & checkoutin TS1
06/25-06/29 6A install & checkoutin OPS
06/25-06/29 PDSinstal & checkout in OPS
07/09-07/13 MOSS-4 Dry Run
07/02-07/06 Dashboard install & checkout in TS1
07/16-07/20 MOSS-4
07/09-07/13 Dashboard install & checkout in OPS
Release Notes for May 30, 2001 (150)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run Efr?te&rifiopr,:/l Chaining Promotion to OPS
MOoPGEOL Original 04/11/01 04/11/01 Superseded by patch N/7A Ng/A N/7A N/A
3.00 041701235816
041701235816 04/17/01 04/18/01 Superseded by patch N/7A N/A N/7A N/A

041901061305

041901061305 04/19/01 04/19/01

04/19/01

Superceded by patch N/A N/7A N/A
042301214820




042301214820 04/24/01 Superseded by N/A N/A N/A N/7A N/A
patch
042401095000
042401095000 04724701 04724701 04724701 04724701 04730/0Tin 05/02/01 in 05/10/01in ECS
ECS ECS 05/16/01 in
05/02/01 in 05/02/01 in S4PM
S4PM S4PM
052201160616 05/22/01 05/23/01 05/23/01 05/23/01 N/7A N/A 05/24/01in ECS
05/24/01 in
S4PM
MoPGEQ2 Original 04/11/01 04711701 Superseded by patch N/7A N/A N/7A N/A
3.0.0 041701010547
041701010547 04717701 04717701 04717701 04717701 04/18/01in ECS | 04/18/01inECS | 05/10/01inECS
05/02/01 in 05/03/01 in 05/16/01 in
S4PM S4PM S4PM
050801152216 05/09/01 05/09/01 05/09/01 05/09/01 N/7A N/A 05/10/01in ECS
05/16/01 in
S4PM
MoPGE03 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/7A N/A
3.0.0 042101001229
042101001229 04721701 04724701 04725701 0472572001 05/03/01in ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/A N/A N/7A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01in ECS
05/16/01 in
S4PM
050701225400 05/07/01 Being processed N/7A N/7A N/A N/7A N/A
along with
051401235607
051401235607 05/14701 Supersedﬁd by N/A N/A N/A N/A N/A
patcl
052101132027
052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped TBD TBD
ECSed30967
M-AP1 Original 04/27/01 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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